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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESl-PRP Removal - Removal Polrep 

<>H»A u s EPA RECORDS CENTER REGION 5 

406176 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #10 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCGNRC, NRC 
David Chung, U.S. EPA HQ 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS 
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Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 

Date: 7/6/2011 

Reporting Period: 6/27/2011 - 7/1/2011 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 

Response Authority: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLIS ID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP I 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
See POLREP I 

2.1.2 Response Actions to Date 

On June 27, 2011, AVS hauled off 6 loads (33,000 gal) of oily water from the northeast area and east 
containment to United Water's facility in Cincinnati, OH. 

On June 28, 2011, AVS hauled off 12 loads (67,400 gal) of oily water from the solidification pits and 
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primary separator pits to United Water's facility in Cincinnati, OH. 
-AVS hard piped the frac tank/GAC system north of the solids building. 
-Trihydro personnel discovered that a 55-gal poly sulfuric acid drum had fallen over east of the three 
solidification pits on the northeast area of the site due to the pallet it was on collapsing. 

Trihydro/AVS deployed socks from the adjacent spill kit to prevent the material from further 
migrating across the surrounding paved surface and into the nearby storm drain. 

The drum was placed upright and four 50-pound bags of neutralizing agent (soda ash) were 
placed on the spilled material to neutralize it and prevent further degradation of the surrounding asphalt. 

AVS brought additional soda ash onsite to replace the quantity used for the response activities. 
Per Trihydro, a skid steer will be brought onsite on the tomorrow, June 29, 2011, to place the drum 

into an overpack and prepare it for ultimate shipment and disposal. 
An estimated 3-5 gallons of acid may have entered the northeast stormsewer system. 
Per Trihydro, they will inspect the remaining pallets to determine if there are any additional 

integrity issues. 
-Trihydro ran the GAG system treating the water of 1 raw water frac tank arid pumping it into 1 finish 
water frac tank. 
-Trihydro pumped southwest area water to the City sanitary sewer. 

Discharge event information: 
-Initial Time: 1254; Initial Reading: 1,109,560 gal 
-Final Time: 1624; Final Reading: 1,172,080 gal 
-Total Volume: 62,520 gal; Average Flowrate: 298 gpm 

On June 29, 2011, AVS hauled off 4 loads (22,400 gal) of oily water from the primary separator pit and 
solidification pits to United Water's facility in Cincinnati, OH and Clean Water's facility in Dayton, OH. 
-Trihydro continued running the GAC system. 

1.75 finish water tanks are currently full of treated water. 
A small hole was identified on one of the GAC system tanks and per Trihydro, the manufacturer 

will be repairing it. 
-Focus discharged approximately 6,000 gal of stormwater from the Tank 51 containment into the 
FocusA/VSP frac tank staged north of the administration building. 
-Trihydro placed the damaged 55-gal poly sulfuric acid drum into an overpack and moved it into the 
dehydration building along with 4 other somewhat bulging 55-gal poly drums in order to remove them 
from the elements and onto a spill pallet. 
- Safety Kleen, Trihydro (+4), and Midwest (+5) were on site for a cleanup kick-off meeting. 

Trihydro/Safety Kleen/START personnel walked the site with Midwest personnel. 
Per Trihydro/Midwest, they will initially be addressing the following: 

-Drums/totes management and removal; 
-Frac tanks 7-10 and AST 6 emptying/cleaning for potential stormwater storage; 
-Hauling out solidified sludge staged north of the solidification pits. 

Per Midwest, they intend to haul oily water to United Water in Cincinnati, OH and solidified sludge 
to Southside Landfill in Indianapolis, IN. 
-Safety Kleen, Trihydro, START, Heritage, and Asphalt Materials (+2) met briefly to discuss the AMI-ESI 
parcel. 

The PRP Group does not intend to engage in a "property swap", so AMI/Heritage was instructed to 
move forward with the permanent stormwater management actions. 

Per AMI, they will begin activities late next week or early the week following. 

On June 30, 2011, Trihydro continued running the GAC system and both finish water tanks are currently 
full of treated water. 
-Trihydro temporarily repaired the small hole on one of the GAC system tanks and per Trihydro, the 
manufacturer will be bringing them a replacement tank. 
-OSC Verneta Simon, START, City of Indianapolis (+3), United Water, Trihydro (+2) conducted a site 
walk. 

Per Kim Cussen (United Water), Trihydro can transport oily water to United Water during rain 
events via truck using approved haulers. 

Per K. Cussen, United Water will have to discuss discharging northeast area water to the City 
sanitary sewer with other City personnel (not present). 

Per K. Cussen, two separate Special Discharge Agreements will be required for discharge directly 
to the City sanitary sewer and for hauling northeast area water to the WWTP. 

Per Tom White (City of Indianapolis), he will be on site on Tuesday, July 5, 2011, to sample the 
northeast area water (both treated and untreated). 

Per T. White, due to consistently low/NA contaminant levels, the City may decrease sampling 
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frequency requirements in the southwest area. 
Per Mike Massonne (City of Indianapolis), he needs to discuss potential discharge rates for treated 

water to Oil Creek with other City personnel (not present). 
Trihydro shows City personnel their proposed GAC system piping route and Oil Creek discharge 

point, located southeast of the east containment. 
-Chemical, Inc. was on site to remove their 8 totes: 

5 sulfuric acid totes; 
-4 stored outside, east of the solidification pits; 
-1 stored in the chemical building; 

2 aluminum sulfate totes; 
-1 stored east of the unloading building; 
-1 stored in the chemical building; 

1 ferric chloride tote stored in the chemical building 
-Aaron Equipment Company was on site as a bidder for LEAF pertaining to equipment for repossession. 

START/Aaron were able to locate 4 of the pieces of equipment (centrifuge, screener, stator pump, 
and submersible pump) east of the solids building. (Photos of the equipment are posted under "Images".) 

START/Aaron could not locate the 2 Cornell pumps listed. 

On July 1, 2011, Trihydro pumped southwest area water to the City sanitary sewer. 
Discharge event information: 

-Initial Time: 1020; Initial Reading: 1,172,080 gal 
-Final Time: 1350 ; Final Reading: 1,214,050 gal 
-Total Volume: 41,970 gal; Average Flowrate: 200 gpm 

-Per Kristin Heitman (Providence Wildlife), when the mallard ducklings rescued from ESI have attained 
release criteria, they will be released into a species-approphate habitat. 
-Trihydro continued hard/flexible piping GAC connections to the City sanitary sewer manway and to the 
ditch leading to Oil Creek. 
-Brenntag Midsouth, Inc. was on site to remove their 4 totes: 

4 empty hypochlorite solution (bleach) totes; 
Due to a lack of forklift at the site when the hauler arrived, Brenntag was unable to remove the 

totes and will be back on site next week to do so. 
-EQ was on site and collected waste characterization samples for the DAF tanks, API tanks, and Tank 
#6. 
-Midwest (+4) was on site taking drum samples and testing drum content pH. 
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
N/A 
2.1.4 Progress Metrics 

fVaste Stream 

Oily Water 

Stormwater* 

Tank 51 Containment 

Medium 

Liquid 

Liquid 

Liquid 

Quantity 

2,139,190 gallons 

424,956 gallons 

335,120 gallons 

Manifest # Treatment 

X 

:x 
X 

Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Revised Work Plan 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

Tank 51 activities. 
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The PRP Group will potentially begin drum/tote removal activities on July I, 201 J. 

2.2.2 Issues 
Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is 
investigating potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Warmer weather can lead 
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing 
water on site as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 

Not applicable. 

2.6 Liaison Officer 

Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting will be held on August I, 2011 at 2 pm. 

3. Participating Entities 

3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 

Marion County Health Department 

4. Personnel On Site 

U.S. EPA 
START Contractor 
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5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 

. PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at 
www.epaosc.orq/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at wwvv.epaosc.org/esi 
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